’ AMS CHANGE REQUEST/DIRECTIVE

1. CR/DIR Number: AMS-02 / D-058 2. Date: 03/19/2007

C3 Change Title: Phase || Flight Safety Hazard Report Baseline - AMS-02-F12 {03/19/2007)

5. Document(s) Affected: JSC 49978, ""Phase Il Flight Safety Data Package for )

¢ CostImpact: __ the Alpha Magnetic Spectrometer — 02 (AMS-02)"

6. Weight Impact; 7. Schedule Impact: 8. Other Impacts:

9. Description Of Change:
saseline Hazard Report (HR) AMS-02-F12 has been modified to reflect current date of document.

1C. Justification:
FR AMS-02-F12, "Mate/Demate of Connectors" provides a complete description of the AMS-02 Payload hazard assocaited with
powered connector mating and demating. This HR is a part of a detailed safety analysis of the AMS-02 payload and all its detectors
¢ ard subsystems that is presented in the complete JSC 49978, The HR documents that the payload meets the requirements of the
current version of NSTS 1700.7 and NSTS 1700.7 ISS Addendum, para. 301; and is required fo be submitted as part of the SDP
(JSC 49978) to the PSRP 45 days prior to the Phase || Flight Safety Review. This HR must be signed and approved by the AMS-02
Froject Manager prior to submittal for PSRP Review.

11, Action Required (To Implement This Change):
A:iAS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April G5, 2007

12. Initigtor/Organization; Lefand HIll/ESCG 13. Organization Approval: EA

14, Disposttion:
[ ] Deferred

AT Approved
[ Approved With Changes Indicated

"] Disapproved

15. Approval: %//49/_\ 9//'7/6’?

C@8 Chairman/Date
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